

Phase 1

Project setup

Phase 2

Document upload

Phase 3

PDF extraction

Phase 4

Embedding generation

Phase 5

Semantic search

Phase 6

Chat interface

Phase 7

Authentication

Phase 8

Deployment

Phase 9

Monitoring

Phase 10

Production release